

Mtg	Mtg Date	Title of Report	Directorate	Managed by	Implementation	Complete	Current Due Date	Requested Revised Due Date	Notes (any date changes agreed with relevant PFH(s))	Date Revision agreed with PFH	Portfolio Holder
CAB	17/03/2026	Social Care Case Management System update	["HSCP"]	Inglis, Mark	Award of the Supply, Implementation, Support and Maintenance of a Social Care Case Management System	No	20/04/2026	22/05/2026	<p>Cabinet on the 17th March agreed to the Procurement of the preferred supplier although they were 10% more expensive than the next best provider. The paper was presented by Dave Alexander and agreed by Cabinet. We are no in a position of challenge from the other provider and by the 15th April should all be well, then the contract can be awarded to the preferred provider, by the 20th April 2026.</p> <p>The CMS tender is currently still within the standstill period. The standstill period was extended following a request from a bidder for additional debrief information and is now anticipated to end at midnight on Tuesday 23rd April 2026. At present, the Contract has not been awarded; therefore, a one month extension to the action on the Cabinet log will be required.</p>		Davis, Ian; Hunter, Hugh
SAC	19/02/2026	Final Investigation Report	["CEO"]	Penman, Stephen	Ensure actions are progressed to address Final Investigation Report recommendations (see Appendix 2)	No	31/03/2026	30/06/2026		22/04/2026	Connolly, Brian
CAB	25/11/2025	Ayrshire Regional Economic Strategy Update	["CT"]	Tait, Jamie	Consider the ARES 2026-2029 Plan	No	31/03/2026	30/06/2026	The Ayrshire Regional Economic Strategy should be presented at the Ayrshire Economic Partnership Board on 28th May 2026. The consultation with the SQW consultants has concluded and there is a draft action plan that is is being reviewed by the partners.		Connolly, Brian
SAC	18/09/2025	Proposed Ward Capital Projects – Update 2023 to 2025 and Approval of New Capital Projects	["HOD"]	Dalrymple, Kenneth	Update on Ward Capital Projects and Potential New Ward Capital Projects	No	18/03/2026	14/05/2026	This report was deferred to May Council due to the number of papers.		
CAB	26/08/2025	Sale of Former Belleisle House Hotel, Ayr	["CEO", "HOD"]	Burns, Tom; Brown 1, Alistair	Proposed sale agreed by Cabinet on the 26th August. Legal instructed to conclude missives. Sale to conclude prior to 1st June. Agreed with PFH Cllr	No	03/04/2026	29/05/2026		24/03/2026	Kilbride, Martin

Mtg	Mtg Date	Title of Report	Directorate	Managed by	Implementation	Complete	Current Due Date	Requested Revised Due Date	Notes (any date changes agreed with relevant PFH(s))	Date Revision agreed with PFH	Portfolio Holder
CAB	26/08/2025	Sale of Former Gardenrose Primary School Site	["HOD"]	Burns, Tom	, The developer advised the were submitting a pre-planning application in November. They have advised that they are in the process of revising this. They have the site information in terms of services.	No	30/04/2026	26/06/2026	<p>The initial date was put in based on the developer wanting a sale in place to start works as soon as possible. We are now pushing them to come back with revised costs in order to report the matter to cabinet for its consideration</p> <p>At the Cabinet meeting on the 17th February 2026, it was agreed that the current due date of 20/01/2026 be amended to 30/04/2026. The proposed buyer has requested an extension through the Council's agent Shepherds to carry out site investigations. It has been agreed with the PFH Cllr Kilbride to extend to 26th June</p> <p>The company advised on the 17th April 2026 that they have completed their Site Investigation and have a pre-planning application prepared and ready to be sent in imminently</p>	24/03/2026	Kilbride, Martin
CAB	28/05/2025	Policy – Generative Artificial Intelligence	["CT"]	McCall, Stewart	Review Generative Artificial Intelligence Policy	No	31/03/2026	26/05/2026	<p>Extension to 26 May requested to allow the Digital Office to complete their national policy and guidance on AI which in turn will allow inclusion/referencing it in our revised document.</p> <p>At the Cabinet meeting on the 17th March 2026, it was agreed that the current due date of 31/03/2026 be amended to 26/05/2026.</p>		Davis, Ian

Mtg	Mtg Date	Title of Report	Directorate	Managed by	Implementation	Complete	Current Due Date	Requested Revised Due Date	Notes (any date changes agreed with relevant PFH(s))	Date Revision agreed with PFH	Portfolio Holder
SAC	14/05/2025	Common Good Funds: Finance, Governance and Property Review	["HOD"]	Burns, Tom	Report back to Council with a detailed proposals regarding charging for Common Good car paks. ARA have advised that this review should Include all CG car parks as to be charged at the prevailing off street parking rate in that are on the forthcoming review work t On the basis that CG car parks ARA have advised that these should be treated the same as all off street parking and have charges which are equal, but with income less operating costs going to the relevant CG Fund. ARA have advised that there will be a) general consultation on parking proposals b) possibly the requirement for CG consultation for change of use (Alistair to consider) however it may be possible to arrange this is a concurrent activity. They have requested that the report is reported to Council on the 19th February 2026. Awaiting update from ARA. Have discussed the revised date with PFH Cllr Kilbride	No	30/04/2026	30/06/2026	At the Cabinet meeting on the 17th March 2026, it was agreed that the current due date of 19/02/2026 be amended to 30/04/2026. This action will be assigned to Jane Corrie Head of ARA as of 25th March.	30/06/2026	Kilbride, Martin
CAB	29/04/2025	Accessible Ayr Active Travel	["HOD"]	Corrie, Jane	Report to the Cabinet with an update on completion of the design work and advising on the steps to complete the project	No	31/01/2026	26/05/2026	Provide update to Cabinet on revised phasing proposal, report to include recommendations on next steps and how Accessible Ayr will integrate with Burns Statue Square Regeneration and Council Objectives. Provide a further update on Accessible Ayr funding applications when available from Transport Scotland		Cullen, Chris
CAB	21/01/2025	Lease Renewal at Maidens Bowling Club, Maidens.	["HOD"]	Burns, Tom	Lease concluded by Legal Services	No	28/02/2026	26/06/2026	The club have requested an additional area of land to be incorporated into the new lease. Estates have contacted Grounds Maintenance regarding this proposal. Have discussed this with PFH Cllr Kilbride and have deferred to 26th June 2026	26/06/2026	Kilbride, Martin

Mtg	Mtg Date	Title of Report	Directorate	Managed by	Implementation	Complete	Current Due Date	Requested Revised Due Date	Notes (any date changes agreed with relevant PFH(s))	Date Revision agreed with PFH	Portfolio Holder
CAB	21/01/2025	Update on Ayrshire Roads Alliance Electric Vehicle Infrastructure Strategy with North Ayrshire : Procurement Phase Progress	["HOD"]	Corrie, Jane	Prepare and submit Regulatory Panel report	No	31/05/2026	31/05/2026	Proposed new date: February 2026 Reason: Delays during the procurement phase have pushed this milestone back. At the Cabinet meeting on the 26th August 2025, it was agreed that the current due date of 30/06/2025 be amended to 05/02/2026. 20/03/26 - tender checking process ongoing and the contract should be signed in the next few weeks. Report to follow thereafter.		Cullen, Chris
CAB	21/01/2025	Update on Ayrshire Roads Alliance Electric Vehicle Infrastructure Strategy with North Ayrshire : Procurement Phase Progress	["HOD"]	Corrie, Jane	Prepare and submit Cabinet report	No	31/05/2026	31/05/2026	Proposed new date: January 2026 Reason: Similarly, the procurement delays have had a knock-on effect on this reporting timeline. At the Cabinet meeting on the 26th August 2025, it was agreed that the current due date of 31/07/2025 be amended to 20/01/2026. See above update.		Cullen, Chris
CAB	21/01/2025	Update on Ayrshire Roads Alliance Electric Vehicle Infrastructure Strategy with North Ayrshire : Procurement Phase Progress	["HOD"]	Corrie, Jane	Implement new parking restrictions	No	31/05/2026	31/05/2026	Given the number of interdependencies and ongoing design development, this action will now be integrated into a phased approach post-design completion. Removing it from the tracker will help avoid duplication and better reflect the delivery timeline. 20/10/25 - an update will be brought to cabinet after the contract award in Fen 26 to advise who has been appointed		Cullen, Chris
CAB	21/01/2025	Non-Housing Revenue Account Residential Properties	["HOD"]	Braidwood, Kevin	Undertake SHQS survey and valuations and report back to Cabinet. Valuation work and condition survey work concluded. An options appraisal is required to be carried out for each individual property which will require discussions with Housing and Assets team in terms of common good implications.A report will be brought forward in January 2026.Option	No	31/08/2026	31/08/2026	At the Cabinet meeting on the 26th August 2025, it was agreed that the current due date of 30/06/2025 be amended to 28/10/2025.		Kilbride, Martin

Mtg	Mtg Date	Title of Report	Directorate	Managed by	Implementation	Complete	Current Due Date	Requested Revised Due Date	Notes (any date changes agreed with relevant PFH(s))	Date Revision agreed with PFH	Portfolio Holder
CAB	28/11/2023	Ayrshire Growth Deal – Roads Enabling Progress Report	["HOD"]	Corrie, Jane	STAG Progress and approval	No	31/08/2025	25/06/2026	<p>A further report regarding the AGD is due to be taken to Council on 13th February 2025 and if approved the development of the STAG and OBC will then be progressed.</p> <p>Report was considered by Cabinet on 6th February 2025 and Case for Change has been submitted to Scottish and UK Governments seeking changes to the overall proposal and the roads proposals. Work has commenced on the STAG & OBC.</p> <p>At the Cabinet meeting on the 17 June 2025, it was agreed that the current due date of 31/05/2025 be amended to 31/08/2025.</p> <p>20/10/25 - ARA are still meeting with Transport Scotland for the OBC and SAC team with all the other projects of the AGD, however SWECO have put a hold on their work pending award of a contract. We are dealing with EAC Procurement to progress.</p> <p>14/04/26 - ARA have appointed Turner and Townsend to deliver the AGD OBC, an interim report will be submitted to council on 25 June 2026</p>		Cullen, Chris

Mtg	Mtg Date	Title of Report	Directorate	Managed by	Implementation	Complete	Current Due Date	Requested Revised Due Date	Notes (any date changes agreed with relevant PFH(s))	Date Revision agreed with PFH	Portfolio Holder
CAB	14/06/2022	Services to Gypsy Travellers - Site to Support and Accommodate Gypsy/ Traveller Encampments	["HOD"]	Burns, Tom; Dalrymple, Kenneth	<p>Report back an update to Cabinet (originally in September 2022 - different to rec in report)</p> <p>A officers/member working met on the 9th December 2024 and 2nd April 2025. There is a seminar held at the start of May 2025 with the Scottish Government regarding funding. The members/officers group will meet following the this seminar to discuss a way forward.</p> <p>Awaiting feedback from Housing. I have amended the revised date till the end of March 2026 in consultation of the PFH</p>	No	31/03/2026	04/09/2026	<p>Asset Management will engage with a Land Agent to enter into discussions with the Landowner who has intimated that land may be available to develop a transit site for Gypsy/Travellers. It has been agreed with the Leader of the Council that an update paper will be deferred until the end of March 2023 to allow Officers the opportunity to engage with the landowner and prepare potential alternative proposals. Cabinet on 29/11/22 agreed revised due date of 31/3/23 (previously 29/11/22)</p> <p>At the Cabinet meeting on 31 October 2023 it was agreed that the current due date of 30/09/2023 be amended to 14/02/2024.</p> <p>At the Cabinet meeting on the 12 March 2024, it was agreed that the current due date of 14/02/2024 be amended to 26/09/2024.</p> <p>16/09/24 Kevin Braidwood appointed as Chair of the MOWG. Report has been deferred to allow the Group to meet</p> <p>At the Cabinet meeting on the 26th November 2024, it was agreed that the current due date of 31/11/2024 be amended to 10/03/2025.</p> <p>PFH agreed to the new date</p>	04/09/2026	Kilbride, Martin; Hunter, Hugh
LP	01/03/2022	Waste Strategy 2021 – 2031 Progress Report	["HOD"]	Ross, Fiona	Waste strategy refresh and 5 year update	No	01/03/2026	25/08/2026			