

Mtg	Mtg Date	Title of Report	Decision	Council Plan Commitments	PFH	Director ate	Managed by	Implementation	Complete	Current Due Date	Original Due Date(s) [Revised following consultation with PFH]	Notes (<i>any date changes agreed with relevant PFH(s)</i>)
LP	28-Nov-17	Implementation of 20mph speed restrictions across South Ayrshire Villages	Minute		IC	PLA	Kevin Braidwood	Report back to Leadership Panel regarding results of the engagement process, outline designs, associated costs and implementation programme within the road improvement plan	No	30-Jun-21 (at LP on 16/3/21 it was agreed that this entry should be listed as an overdue action at the next meeting)	30/11/2020 and 31/3/2021	<p>Electronic speed signage installation for phase 1 and 2 schemes now largely complete - remaining signs will be installed during the next contractor visit (25th Oct). Installation of the Phase 1 and Phase 2 20mph speed signage has been completed.</p> <p>Dailly: Footway widening works now complete - this work was incorporated into the resurfacing works on the B741 to minimise disruption.</p> <p>Monkton: the traffic calming works are now complete.</p> <p>Dundonald: works programmed for early November, subject to confirmation of material supply.</p> <p>Phase 3 designs commenced on the agreed design of signing and lining only.</p>