

## **Children and Community**

**Local Housing Strategy 2011 – 2016  
November 2011 Update**

### Balanced Housing Markets

| Target Completion | Not yet started | Partially Complete | Complete | Total    |
|-------------------|-----------------|--------------------|----------|----------|
| 2011              |                 |                    | 1        | 1        |
| 2012              |                 | 2                  | 1        | 3        |
| 2013              | 1               |                    |          | 1        |
| 2014              |                 | 1                  |          | 1        |
| 2015              |                 |                    | 1        | 1        |
| 2016              |                 | 1                  |          | 1        |
| <b>Total</b>      | <b>1</b>        | <b>4</b>           | <b>3</b> | <b>8</b> |

#### Comments

- Completions
  - ❖ Gypsy Traveller Action has been market complete (due in 2015) as no suitable site was found.
  - ❖ Other completions on time were the Review of Housing Options for Older People and Housing Options for Older People Strategy.
- Challenges
  - ❖ 'Under-Crowding' Policy
  - ❖ 'Adaptations Monitoring Tool'.

### Housing Quality

| Target Completion | Not yet started | Partially Complete | Nearly Complete | Complete | Total    |
|-------------------|-----------------|--------------------|-----------------|----------|----------|
| 2011              |                 | 1                  | 3               |          | 4        |
| 2012              | 1               | 2                  | 1               |          | 4        |
| 2013              |                 |                    |                 |          |          |
| 2014              |                 |                    |                 |          |          |
| 2015              |                 |                    |                 |          |          |
| 2016              |                 |                    |                 |          |          |
| <b>Total</b>      | <b>1</b>        | <b>3</b>           | <b>4</b>        |          | <b>8</b> |

#### Comments

- Success
  - ❖ Empty Homes
- Challenges
  - ❖ SoA monitoring indicators difficult to develop as advice and information post not yet filled.

### Access, Advice and Support

| Target Completion | Not yet started | Partially Complete | Nearly Complete | Complete | Total |
|-------------------|-----------------|--------------------|-----------------|----------|-------|
| 2011              | 1               | 1                  |                 |          | 2     |
| 2012              | 1               | 4                  |                 |          | 5     |
| 2013              | 2 <sup>1</sup>  |                    |                 |          | 2     |

<sup>1</sup> One of these is a duplicate of a BHM Outcome

|              |          |          |  |  |          |
|--------------|----------|----------|--|--|----------|
| <b>2014</b>  |          |          |  |  |          |
| <b>2015</b>  |          |          |  |  |          |
| <b>2016</b>  |          |          |  |  |          |
| <b>Total</b> | <b>4</b> | <b>5</b> |  |  | <b>9</b> |

Comments

- Challenges
  - ❖ Work on Community Care and Housing Directory delayed due to time restrictions. Recommend moving timescale back to Dec 2011. This will push the work on the other task due in 2011 'Contact List' back to around April 2012

**Homelessness**

| <b>Target Completion</b> | <b>Not yet started</b> | <b>Partially Complete</b> | <b>Nearly Complete</b> | <b>Complete</b> | <b>Total</b> |
|--------------------------|------------------------|---------------------------|------------------------|-----------------|--------------|
| <b>2011</b>              | <b>1</b>               | <b>2</b>                  | <b>7</b>               | <b>14</b>       | <b>24</b>    |
| <b>2012</b>              | <b>10</b>              | <b>12</b>                 | <b>7</b>               | <b>4</b>        | <b>33</b>    |
| <b>2013</b>              | <b>2</b>               | <b>3</b>                  | <b>2</b>               |                 | <b>7</b>     |
| <b>2014</b>              | <b>2<sup>2</sup></b>   | <b>1</b>                  | <b>1</b>               | <b>1</b>        | <b>5</b>     |
| <b>2015</b>              | <b>1</b>               | <b>1</b>                  |                        |                 | <b>2</b>     |
| <b>2016</b>              | <b>1</b>               | <b>2</b>                  | <b>2</b>               | <b>10</b>       | <b>15</b>    |
| <b>Total</b>             | <b>17</b>              | <b>21</b>                 | <b>17</b>              | <b>29</b>       | <b>86</b>    |

Comments

**Better Neighbourhoods**

| <b>Target Completion</b> | <b>Not yet started</b> | <b>Partially Complete</b> | <b>Nearly Complete</b> | <b>Complete</b> | <b>Total</b> |
|--------------------------|------------------------|---------------------------|------------------------|-----------------|--------------|
| <b>2011</b>              |                        |                           |                        | <b>1</b>        | <b>1</b>     |
| <b>2012</b>              | <b>1</b>               | <b>5</b>                  |                        |                 | <b>6</b>     |
| <b>2013</b>              |                        |                           |                        |                 |              |
| <b>2014</b>              |                        |                           |                        |                 |              |
| <b>2015</b>              |                        |                           |                        |                 |              |
| <b>2016</b>              |                        | <b>1</b>                  |                        |                 | <b>1</b>     |
| <b>Total</b>             | <b>1</b>               | <b>6</b>                  |                        | <b>1</b>        | <b>8</b>     |

Comments

- ❖ Good progress has been made to TP agenda thanks to Laura's work.
- ❖ Work on other actions – which mainly fall outwith the Housing team – may need to be re-considered.

<sup>2</sup> One of these is a duplicate of a BHM Outcome