

Mtg	Mtg Date	Title of Report	Directorate	Managed by	Implementation	Complete	Current Due Date	Requested Revised Due Date	Notes (any date changes agreed with relevant PFH(s))	Date Revision agreed with PFH	Portfolio Holder
CAB	14/06/2022	Services to Gypsy Travellers - Site to Support and Accommodate Gypsy/ Traveller Encampments	["HOD"]	Burns, Tom; Dalrymple, Kenneth	report back an update to Cabinet (originally in September 2022 - different to rec in report) A officers/member working met on the 9th December 2024 and 2nd April 2025. There is a seminar held at the start of May 2025 with the Scottish Government regarding funding. The members/officers group will meet following the this seminar to discuss a way forward.	No	31/10/2025		04 Mar 2024 - Options to be discussed with the MOWG with a report to Cabinet in September 2024 23-Oct-23: item deferred to February 2024 Cabinet - PFHs notified 18/04/2022- MOWG will be set up to provide updates. -Mike Newall Asset Management will engage with a Land Agent to enter into discussions with the Landowner who has intimated that land may be available to develop a transit site for Gypsy/Travellers. It has been agreed with the Leader of the Council that an update paper will be deferred until the end of March 2023 to allow Officers the opportunity to engage with the landowner and prepare potential alternative proposals. Cabinet on 29/11/22 agreed revised due date of 31/3/23 (previously 29/11/22) At the Cabinet meeting on 31 October 2023 it was agreed that the current due date of 30/09/2023 be amended to 14/02/2024. At the Cabinet meeting on the 12 March 2024, it was agreed that the current due date of 14/02/2024 be amended to 26/09/2024. 16/09/24 Kevin Braidwood appointed as Chair of the MOWG. Report has been deferred to allow the Group to meet At the Cabinet meeting on the 26th November 2024, it was agreed that the current due date of 31/11/2024 be amended to 10/03/2025. PFH agreed to the new date At the Cabinet meeting on the 29th March 2025, it was agreed that the current due date of 05/05/2025 be amended to 30/05/2025		Kilbride, Martin; Hunter, Hugh
CAB	28/11/2023	Ayrshire Growth Deal – Roads Enabling Progress Report	["HOD"]	Corrie, Jane	STAG Progress and approval	No	31/08/2025		At the Cabinet meeting on the 27th August 2024, it was agreed that the current due date of 18/06/2024 be amended to 27/08/2024. At the Cabinet meeting on the 25th September 2024, it was agreed that the current due date of 27/08/2024 be amended to 31/12/2024. A further report regarding the AGD is due to be taken to Council on 13th February 2025 and if approved the development of the STAG and OBC will then be progressed. Report was considered by Cabinet on 6th February 2025 and Case for Change has been submitted to Scottish and UK Governments seeking changes to the overall proposal and the roads proposals. Work has commenced on the STAG & OBC. At the Cabinet meeting on the 17 June 2025, it was agreed that the current due date of 31/05/2025 be amended to 31/08/2025. 20/10/25 - ARA are still meeting with Transport Scotland for the OBC and SAC team with all the other projects of the AGD, however SWECO have put a hold on their work pending award of a contract. We are dealing with EAC Procurement to progress.		Cullen, Chris
SAC	07/12/2023	Review of South Ayrshire Integration Scheme	["HSCP"]	Eltringham, Tim	Revised Draft Integration Scheme presented to Council	No	30/09/2025		Work to review the Integration Schemes across Ayrshire is continuing in collaboration with the NHS, East Ayrshire Council and North Ayrshire Council. At the Cabinet meeting on the 23 April 2024, it was agreed that the current due date of 30/03/2024 be amended to 31/10/2024. 25/7/24 No change and date still as above. 10/09/2024 No change and date still as above. 14/11/2024 Discussions ongoing. At the Cabinet meeting on the 26th November 2024, it was agreed that the current due date of 31/10/2024 be amended to 28/02/2025. Review is ongoing along with the 2 other councils and NHS. No proposals have yet been agreed for consideration. At the Cabinet meeting on the 18th March 2025, it was agreed that the current due date of 28/02/2025 be amended to 30/09/2025. 12/5/2025 - Discussion involving the 4 Statutory Partners is ongoing. 30/9/2025 still expected date. 3/6/2025 - Discussion involving the 4 Statutory Partners is ongoing. 30/9/2025 still expected date. Same update as previous. 2/7/25 - Discussion involving the 4 Statutory Partners is ongoing. 30/9/2025 still expected date.		Hunter, Hugh; Grant, William
CAB	25/09/2024	Proposals for HSCP Administration Services Restructure	["HSCP"]	Eltringham, Tim	Revised Administration Structure	No	30/09/2025	30/01/2026	Recruitment to the permanent post of Senior Manager Business Support has been concluded. The process to match current staff to the new structures is ongoing, supported by Human Resources. At the Cabinet meeting on the 21st January 2025, it was agreed that the current due date of 13/12/2024 be amended to 31/03/2025. The Admin review is being implemented but delayed as consideration is being given to a review of the Grade 5 Job Descriptions. At the Cabinet meeting on the 18th March 2025, it was agreed that the current due date of 31/03/2025 be amended to 30/06/2025. 12/5/2025 - Job roles are currently being considered as part of the Council Wide Administration Review. It is hoped that this initial process will be completed by 30 June with implementation by 30 September. 3/6/25 - Job roles are currently being considered as part of the Council Wide Administration Review. It is hoped that this initial process will be completed by 30 June with implementation by 30 September - same update as previous. 02/07 - Implementation remains hopeful for 30 September. 23/10 - A final round of consultation was completed on 18th September to engage those who joined HSCP Business Support after the original paper was approved, ensuring everyone was informed about the process and its implications. Initial matching for 'like-for-like' roles is complete, secondment proposals are pending HR and Trade Union discussions, and following budget reconciliation with Finance, recruitment will begin in November with implementation targeted for January 2026.	23/10/2025	Hunter, Hugh; Davis, Ian

CAB	26/11/2024	South Ayrshire Council Public Bodies Climate Change Duties Annual Report 2023-2024	["EDUC"]	McCardie, Susan	Prepare annual report for 2024/25	No	31/10/2025		Work to compile information for the annual report will begin April 2025 with the report to be presented to Cabinet on 25th November 2025.		Kilbride, Martin
CAB	21/01/2025	Motorhome Parking Scheme 2025	["HOD"]	Corrie, Jane	The Battery, Ayr - promotion of permanent Traffic Regulation Orders	No	30/09/2025		At the Cabinet meeting on the 23rd September 2025, it was agreed that the current due date of 01/09/2025 be amended to 30/09/2025. 20/10/25 - draft TROs have been completed but the statutory advertising process has been delayed - this is now due to commence mid-November 2025 with full implementation anticipated in the Spring of 2026.		Clark, Alec;Cullen, Chris
CAB	21/01/2025	Motorhome Parking Scheme 2025	["HOD"]	Corrie, Jane	Supporting On Street TTROs – promotion of permanent Orders	No	30/09/2025		At the Cabinet meeting on the 23rd September 2025, it was agreed that the current due date of 01/09/2025 be amended to 30/09/2025. 20/19/25 - draft TROs have been completed but the statutory advertising process has been delayed - this is now due to commence mid-November 2025 with full implementation anticipated in the Spring of 2026.		Pollock, Bob;Clark, Alec
SAC	14/05/2025	Redevelopment of Y	["HOD"]	Yuille, Derek	Submit a further report with the outcomes of public consultation	No	06/11/2025				Cullen, Chris;Connolly, Brian
SAC	14/05/2025	Redevelopment of Y	["HOD"]	Yuille, Derek	Submit a further report prior to Concluding the stage 2 construction contract	No	06/11/2025				Cullen, Chris;Connolly, Brian
CAB	26/08/2025	Learning Disabilities Team Policy	["HSCP"]	McClellan, Billy;Eltringham, Tim	Progress implementation	No	30/09/2025				Hunter, Hugh
SAC	06/11/2025	Political Composition and Appointments to Panel	["CEO"]	Carlaw, Wynne	Publish updated details of membership of Panels	No	14/11/2025				Connolly, Brian